COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 05/ 2021

ESTI MATE SUMVARY 14:48: 05
CONTI D: C23399 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 23399-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 0.0 DAYS TIME ALLOW 90 WORK DAYS
SI GNALI ZATI ON OF US 34 AND SH 257 RAMPS PERCENT TI ME: 0. 00 ORI G TI ME ALLOW 90 WORK DAYS

PRQIECT NO NHPP0342- 063
SI GNALI ZATI ON OF US 34 AND SH 257 RAMPS

NAME OF ROAD:
PRQIECT COUNTI ES: WELD

CONTRACTOR:
| NTERFACE COVMMUNI CATI ONS COVPANY PAY PER OD ENDI NG 09/ 25/ 2021 DATE TIME STARTED 07/09/2021
5400 M. Meeker Rd. DATE LET 04/ 29/ 2021 DATE WORK BEGAN
Suite A DATE AWARDED 05/ 07/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/24/2021 DATE ACCEPTED
BOULDER CO 80501  (303)530-4212 DATE NOTI CE TO PROCEED 07/ 09/ 2021
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQIECT AMT: $ 1,414,711. 00 PARTI Cl PATI NG $ 7,258. 16 $ 7,258. 16
AWARD PRQIECT AM: $ 1,287,611.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 0.51% TOTAL EARNI NGS 7,258. 16 7,258.16
FUNDS AVAI LABLE: $ 1,407, 452.84 STOCKPILED MATER ALS 310, 641. 60 140, 313. 29

GROSS EARNI NGS 317, 899. 76 147,571. 45
TOTAL CLAI MB: $ 0.00 RETAI NAGE -217.74 -217.74

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 317, 682. 02 147,353.71

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANVOUNT DUE 317, 682. 02 147,353.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;; 77777 1;1;,73755.7771 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

202- 00810

202- 00827

202- 04002

203- 01597

207- 00205

208- 00002

208- 00046

208- 00106

208- 00200

212- 00006

C23399
23399-BI D
NHPP0342- 063

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

Renoval

of Ground Sign

of Pull Box

Renoval

Cl ean Cul vert

*Pot hol i ng

*Topsoi |

*Erosion Log Type 1 (12 Inch)

Pre-fabricated Concrete Washout Structure (Type 1)

Sweepi ng (Sedi nent Renoval)

Er osi on Control

Managenent

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
13, 500. 000
SF
0. 99000
12. 000
EACH
152. 01000
3. 000
EACH
84.11000
2.000
EACH
410. 31000
60. 000
HOUR
289. 38000
726. 000
(o
44. 23000
3, 690. 000
LF
5. 06000
1. 000
EACH
552. 46000
10. 000
HOUR
71. 00000
1. 000
LS
1, 839. 00000
0. 900
ACRE

1, 123. 26000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 10/ 05/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:48: 05

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0100

0105

212-00032

213- 00003

213-00012

213- 00061

503- 00018

503- 00036

503- 00042

607-11525

612- 00260

613- 00206

C23399

23399-BID
NHPP0342- 063

| TEM
DESCRI PTI ON

ROADWAY

*Soi | Condi tioning

*Mul chi ng (Weed Free)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

Drilled Shaft (18 Inch)

*Drilled Shaft (36 Inch)

*Drilled Shaft (42 Inch)

*Fence (Pl astic)

Location Marker (Fiber Optic)(Done)

MATERI AL ALLOMANCE Loc Mark (Fib Qpt)(Dome)

*2 Inch Electrical Conduit (Bored)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 900
ACRE
2, 927. 46000
0. 450
ACRE
3, 881. 94000
0. 450
ACRE
6, 234. 38000
900. 000
LB
2.10000
15. 000
LF
97. 25000
133. 000
LF
371. 56000
34.000
LF
444. 63000
100. 000
LF
1. 82000
13. 000
EACH
61. 89000
EACH
24. 50000
6, 415. 000
LF

11. 20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
13. 000
13. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 05/ 2021

318

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14: 48: 05

AMOUNT

318

.00

.00

.00

.00

.00

.00

.00

.00

.00

50

.00



CONTI D: C23399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23399-BI D ESTI MATE RUN
PRQJECT: NHPP0342- 063 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 MATERI AL ALLOWANCE 2 In El ec Cond (Bored) 0. 000
LF 6, 415. 030 3,404. 20
0. 53066 6, 415. 030 3,404. 20
0110 613-00306 *3 Inch Electrical Conduit (Bored) 1,510. 000 0. 000
LF 0. 000 0. 00
18. 40000 0. 000 0.00
0110 MATERI AL ALLOWANCE 3 In El ec Cond (Bored) 0. 000
LF 1, 510. 002 3,010. 25
1.99354 1, 510. 002 3, 010. 25
0115 613-01200 *2 Inch Electrical Conduit (Plastic) 650. 000 0. 000
LF 0. 000 0. 00
14. 99000 0. 000 0.00
0115 MATERI AL ALLOWANCE 2 In Elec Cond (P) 0. 000
LF 649. 999 3,087. 27
4. 74965 649. 999 3,087.27
0120 613-01300 *3 Inch Electrical Conduit (Plastic) 590. 000 0. 000
LF 0. 000 0. 00
28. 63000 0. 000 0. 00
0120 MATERI AL ALLOWANCE 3 In Elec Cond (P) 0. 000
LF 590. 000 4,759. 39
8. 06676 590. 000 4,759. 39
0125 613-07003 *Type Three Pul|l Box 18. 000 0. 000
EACH 0. 000 0. 00
1, 483. 01000 0. 000 0.00
0130 613-07004 *Type Four Pull Box 12. 000 0. 000
EACH 0. 000 0.00
1, 666. 99000 0. 000 0. 00
0135 613-07005 *Type Five Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
2,521. 60000 0. 000 0. 00
0140 613-07195 Proof Condui t 1, 200. 000 0. 000
LF 0. 000 0.00

1. 27000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0145 613-10000

0145

0150

613- 13000

0150

0155

613- 50150

0160

614- 00011

0160

0165

614- 00012

0165

0170

614- 01512

0170

C23399

NHPP0342- 063

23399-BID

| TEM
DESCRI PTI ON

*Wring

MATERI AL ALLOMANCE Wre

*Lumi naire (LED) (Special)

MATERI AL ALLOMNCE Luni naire (LED) (Spec)

*Secondary Service Pedest al

Si gn Panel

(Class I)

MATERI AL ALLOWANCE Si gn Pane

(c 1

Si gn Panel

(Class Il)

MATERI AL ALLOWANCE Si gn Pane

(CL 1)

Steel Sign Support (2-1nch Round)(Post)

MATERI AL ALLOWANCE Si gn Support (2-1n Rd) (Post)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
51, 192. 00000
LS
10, 981. 36000
9. 000
EACH
616. 92000
EACH
370. 00000
4. 000
EACH
6, 051. 40000
322. 000
SF
24. 37000
SF
9. 10000
98. 000
SF
29. 79000
SF
14. 10000
107. 000
LF
13. 31000
SF

4. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

322.000
0. 000
322.000

0. 000
0. 000
0. 000

98. 000
0. 000
98. 000

0. 000
0. 000
0. 000

107. 000
0. 000
107. 000
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ESTI MATE RUN 10/ 05/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14: 48: 05

AMOUNT

10, 981.

3,330

2,930

1, 381.

428.

.00

36

.00

00

.00

.00

20

.00

80

.00

00



CONTI D: C23399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23399-BI D ESTI MATE RUN 10/ 05/ 2021
PRQIECT: NHPP0342- 063 ESTI MATE NO 0003 14: 48: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0175 614-01522  Steel Sign Support (2-1nch Round)(Socket) 10. 000 0. 000
EACH 0. 000 0.00
203. 28000 0. 000 0. 00
0175 MATERI AL ALLOMNCE Si gn Support (2-1n Rd) (Socket) 10. 000
EACH 0. 000 0. 00
20. 70000 10. 000 207.00
0180 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 61. 000 0. 000
LF 0. 000 0.00
19. 58000 0. 000 0. 00
0185 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 6. 000 0. 000
EACH 0. 000 0. 00
393. 45000 0. 000 0.00
0190 614-70024 *1310nm SFP Optic Modul e 3. 000 0. 000
EACH 0. 000 0.00
285. 18000 0. 000 0. 00
0195 614-70030 *Optical Attenuator 2.000 0. 000
EACH 0. 000 0. 00
278. 20000 0. 000 0.00
0200 614-70336 *Traffic Signal Face (12-12-12) 42.000 0. 000
EACH 0. 000 0.00
574. 45000 0. 000 0. 00
0200 MATERI AL ALLOMNCE nounting band hardwar e 1. 000
EACH 0. 000 0. 00
1, 006. 00000 1. 000 1, 006. 00
0200 MATERI AL ALLOWANCE Traf Sig Face (12-12-12) 0. 000
EACH 42. 000 14, 658. 00
349. 00000 42.000 14, 658. 00
0205 614-72855 *Traffic Signal Controller Cabinet 4. 000 0. 000
EACH 0. 000 0. 00
26, 166. 08000 0. 000 0.00
0205 MATERI AL ALLOWANCE Control | er and Cabi net 4.000
EACH 0. 000 0.00

4,575. 00000 4. 000 18, 300. 00



CONTI D: C23399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23399-BI D ESTI MATE RUN
PRQJECT: NHPP0342- 063 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0205 MATERI AL ALLOWANCE Traf Sig Ctrl Cabi net 0. 000
EACH 4.000 60, 000. 00
15, 000. 00000 4. 000 60, 000. 00
0210 614-72864 *Fire Preenption Unit 4. 000 0. 000
EACH 0. 000 0. 00
7,199. 69000 0. 000 0.00
0210 MATERI AL ALLOWANCE opti com 4.000
EACH 0. 000 0. 00
6,119. 73750 4. 000 24, 478. 95
0215 614-72886 *Intersection Detection System (Canera) 11. 000 0. 000
EACH 0. 000 0. 00
11, 911. 32000 0. 000 0.00
0215 MATERI AL ALLOWANCE Iteris Next Vector Approach 11. 000
EACH 0. 000 0.00
9, 753. 18182 11. 000 107, 285. 00
0220 614-81020 *Traffic Signal-Light Pole Steel (2 Mast Arn) 2.000 0. 000
EACH 0. 000 0. 00
31, 935. 00000 0. 000 0. 00
0225 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
17, 909. 00000 0. 000 0. 00
0225 MATERI AL ALLOMANCE Si g- Li ght Pol e Steel (1-30 Ft) 0. 000
EACH 1. 000 13, 626. 56
13, 626. 56000 1.000 13, 626. 56
0230 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
18, 154. 00000 0. 000 0. 00
0230 MATERI AL ALLOMANCE Si g- Li ght Pol e Steel (1-35 Ft) 0. 000
EACH 1. 000 13, 893. 56
13, 893. 56000 1.000 13, 893. 56
0235 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00

19, 518. 00000 0. 000 0. 00



CONTI D: C23399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23399-BI D ESTI MATE RUN
PRQJECT: NHPP0342- 063 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0235 MATERI AL ALLOWANCE Si g- Li ght Pole Steel (1-40 Ft) 0. 000
EACH 1.000 15, 028. 56
15, 028. 56000 1. 000 15, 028. 56
0240 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
20, 214. 00000 0. 000 0.00
0245 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0.00
20, 409. 00000 0. 000 0. 00
0250 614-84000 Traffic Signal Pedestal Pole Steel 3. 000 0. 000
EACH 0. 000 0. 00
2, 258. 00000 0. 000 0.00
0250 MATERI AL ALLOWANCE Traf Sig Ped Pole Steel 0. 000
EACH 3.000 4, 935. 00
1, 645. 00000 3. 000 4, 935. 00
0255 614-86007 Serial to I P Converter 1. 000 0. 000
EACH 0. 000 0. 00
845. 00000 0. 000 0. 00
0260 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 1, 300. 000 0. 000
LF 0. 000 0.00
2.89000 0. 000 0. 00
0265 614-87011 *Fiber Optic Cable (Single Mde) (24 Fiber) 3, 415. 000 0. 000
LF 0. 000 0. 00
4.97000 0. 000 0.00
0270 614-87012 *Fiber Optic Termination Panel (12 Fiber) 5. 000 0. 000
EACH 0. 000 0.00
875. 00000 0. 000 0. 00
0275 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
12, 484. 00000 0. 000 0. 00
0280 614-87690  *Ethernet Switch 4. 000 0. 000
EACH 0. 000 0.00

2,117. 00000 0. 000 0. 00



CONTI D: C23399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23399-BI D ESTI MATE RUN
PRQJECT: NHPP0342- 063 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 MATERI AL ALLOWANCE Et hernet Switch 0. 000
EACH 4.000 3,592. 00
898. 00000 4.000 3,592.00
0285 614-87691 Et hernet Switch Type | 1. 000 0. 000
EACH 0. 000 0. 00
3, 646. 00000 0. 000 0. 00
0290 625-00000  *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
3, 725. 00000 0. 000 0. 00
0295 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
86, 649. 46000 0. 000 0. 00
0300 626-01114  *Public Information Managenent (Tier V) 90. 000 0. 000
DAY 0. 000 0. 00
102. 00000 0. 000 0. 00
0305 627-00008 *Modi fi ed Epoxy Pavenent Marking 143. 000 0. 000
GAL 0. 000 0. 00
122. 22000 0. 000 0. 00
0310 627-30405 *Preformed Thernopl astic Pavement MarKking 803. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
21. 83000 0. 000 0. 00
0315 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 496. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 55000 0. 000 0. 00
0320 630-00000  *Fl aggi ng 240. 000 0. 000
HOUR 0. 000 0. 00
44. 23000 0. 000 0. 00
0325 630- 00007 *Traffic Control Inspection 35. 000 0. 000
DAY 0. 000 0. 00
40. 74000 0. 000 0. 00
0330 630-00012 *Traffic Control Managenent 90. 000 0. 000
DAY 0. 000 0. 00

500. 00000 0. 000 0. 00



CONTI D: C23399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23399-BI D ESTI MATE RUN 10/ 05/ 2021
PRQIECT: NHPP0342- 063 ESTI MATE NO 0003 14: 48: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
233. 00000 0. 000 0. 00
0340 630-80341 *Construction Traffic Sign (Panel Size A) 24.000 0. 000
EACH 0. 000 0. 00
87. 30000 0. 000 0. 00
0345 630-80342 *Construction Traffic Sign (Panel Size B) 24. 000 0. 000
EACH 0. 000 0. 00
261. 90000 0. 000 0. 00
0350 630-80359 *Portabl e Message Sign Panel 128. 000 0. 000
DAY 0. 000 0. 00
110. 58000 0. 000 0. 00
0355 630-80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
64. 02000 0. 000 0. 00
0360 630- 85040 *| mpact Attenuator (Truck Mounted Attenuator) 2.000 0. 000
(Tenporary) EACH 0. 000 0. 00
31, 428. 00000 0. 000 0. 00
0365 700-70010 F/ A Mnor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70023 F/ A On- The-Job Trai nee 1, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70082 F/A Furnish & Install Electrical Service 20, 000. 000 0. 000
F A 7, 258. 160 7,258. 16
1. 00000 7, 258. 160 7,258. 16
0375 MATERI AL ALLOMNCE F/ A Furn & Inst Elec Serv 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70111  Project First Program 3, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23399

PCN: 23399-BID

PRQIECT NHPP0342- 063

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0385 700- 70380 F/ A Erosion Contro

CAT NO0400

0390 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 10/ 05/ 2021

ESTI MATE NO: 0003 14: 48: 05
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,413,891.00$% 147,571.45$% 317, 899.76
1. 000 0. 000
EACH 0. 000 0. 00
820. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 820.00 $ 0.00$ 0. 00
PROJECT TOTAL CURRENT AMI $ 1,414,711.00$  147,571.45$ 317, 899. 76



